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EM FTOLDTOWNDOE-OP LBNL Old Town Demolition DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $1.6M approved by FPD.  Contract issued 

for Deactivation Plans for B5/B16.  Bidding contract for 

Reconnaisance Level Characterization for B5/B16.  Consultant on 

board to develop 458.1 plan.

(blank) -                1,000            57                 -         3                    01/00/00

EM Total -                1,000            57                 -         3                   01/00/00

NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress.  Cooling Tower earth and concrete 

work proceeding.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          12,500          1,916            1,449     1                    06/30/15

NRP Total 19,980          12,500          1,916            1,449     1                   06/30/15

SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103            1,103            1,103            -         3                    01/00/00

FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152            1,152            1,152            -         3                    01/00/00

FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680            9,680            9,680            -         3                    01/00/00

FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. 

Reduce attic stock requirements in specs.

15,000          15,000          15,000          -         3                    07/31/12

FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL:  Curtain wall installation has been completed but for West 

soffit overhang.  MEP, framing, insulation, drywall and interior 

painting is underway on all levels.  Elevator 2 is completed, and 

work has commenced on Elevator 1.  IT installation underway on 

all floors.  Ceiling grid being installed on floors 3 and 2.  CUP utility 

installation is continuing.  Metal deck over CUP steel has been 

installed.  B85: The next phase of the B85 work has commenced 

with the drilling, rebar and concrete installation for the 5 piers.  

Concrete grade beam excavation and reinforcing is underway, with 

concrete installation following shortly.  Upcoming work includes 

the installation of the pier tie-backs in May.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants.  Use similar planning strategies at 

GPL to reduce costs.

69,880          69,880          56,075          2,270     1                    01/31/14

none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225               -                -                -         3                    01/00/00

SP2 Total 97,040          96,816          83,011          2,270     16                 ###########

UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer  (blank) 200               200               195               -         3                    01/00/00

FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Foundations poured and structural steel erected; slabs on grade in 

March.  Electrical feed to rotating test bed is in additional design.

Full size mock-up of rotating test bed center connection facilitated 

MRO maintenance review and approval.

15,700          15,700          6,543            607        1                    12/23/13

UTBF Total 15,900          15,900          6,738            607        4                   12/23/13

WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Planning MCD Dong Geotech report complete, monitoring slide, de-watering site, 

ongoing leak detection.

(blank) 462               462               446               -         3                    01/00/00

FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse All B46 move-outs complete to other hill locations; move-backs 

subject to slide status.

(blank) 262               262               96                 44          2                    01/00/00

none IGPP Wilson Slide Construction DCM Bid & Award BB Galvez Design-Build criteria complete, NEPA/CEQA approved, funding 

pending.  2 bids received, evaluations in progress.

(blank) 4,420            0                    -                -         3                    01/00/00

WILSON Total 5,144            724               542               44          8                   01/00/00

(blank) FD1119 Prog GPP B15 Optical Metrology Lab DCM Const KTH Schaefer MEP's rough-in proceeding. Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,297            1,447            460               93          1                    06/05/13

FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now open at pre-construction hours; beta 

testing of LPR/gate function continues,  Lab-wide rollout will occur 

throughout Q2-Q3.

(blank) 900               900               890               -         3                    10/01/12

FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; start-up and commissioning 

in progress.  Commissioning completion is subject to successful 

integration with existing B77 HHW/CHW system temps/flows.

(blank) 2,041            1,797            1,669            86          2                    11/27/12

FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM Hold BB McCutchan (blank)(blank)(blank) Unexpected discovery of an uncontrolled electrical hazardous 

energy source on Aug 22; ORPS investigation completed, CAP 

completed and entered into CATS.

6,341            841               812               -         2                    01/00/00

FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Sanen Phase I servers installed; construction is proceeding to 

accommodate Phase 2 servers; Installation of (2) new 125hp 

pumps and related VFD's started on 3-11-13 estimated completion 

5- 9-13. BCP #4  $374K routed for signatures, to increase site prep 

budget to $3,562K.

(blank) 3,562            3,562            3,029            -         4                    06/30/13

WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Completed BB Galvez Project complete as of 3/31/13 ARRA milestone. (blank) 2,800            2,800            2,800            -         3                    12/31/12

FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Lab moves are complete.  Fit-up subcontractor is installing final 

connections and seismic bracing of equipment.

For specialty security scope in Rad labs, include in-house radio 

shop early on in the planning process.

588               991               876               -         2                    04/15/13

(blank) Total 17,529          12,338          10,537          179        17                 01/00/00

CONT 

TYPE

EXPLANATION

1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

3             No contingency is currently available or remaining.

4             Contingency is held ouside of the project (not in TPC or Current Funding).
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